COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2020

ESTI MATE SUMVARY 10: 52: 39
CONTI D; C21010 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 21010- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 334.0 DAYS TIME ALLOW 12/11/201 FI XED COVPLETI ON DAl
US 34 OVER NORTH FORK CO RI VER PERCENT TIME: 130. 98 ORI G TIME ALLOW 10/29/201 FI XED COVPLETI ON DAl
PROJECT NO. FBRO341- 087
US 34 OVER NORTH FORK CO RI VER
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 02/ 28/ 2020 DATE TI ME STARTED 04/01/2019
4 | NVERNESS COURT E, SUITE 250 DATE LET 01/ 10/ 2019 DATE WORK BEGAN  04/01/2019
DATE AWARDED 01/29/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,063, 883. 41 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $  3,822,565.87 NON- PARTI Cl PATI NG 3,677, 287.52 150, 401. 17
PERCENT COMPLETE: 72.62% TOTAL EARNI NGS 3,677, 287. 52 150, 401. 17
FUNDS AVAI LABLE: $ 1,386,595.89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,677, 287. 52 150, 401. 17
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,338.49 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,619, 949. 03 150, 401. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,619, 949. 03 150, 401. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150, 401. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00027

0020 202- 00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-01000

0050 202-01130

0055 202-01300

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Riprap

Renoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenment Marking

*Rermoval of Ground Sign

*Renoval of Fence

Renoval of Guardrail Type 3

Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
28, 600. 00000
38. 000
EACH
404. 34000
22.000
5
20. 34000
9. 000
EACH
6. 03000
1, 610. 000
sy
6. 64000
1, 865. 000
5%
4. 88000
886. 000
SF
2. 08000
6. 000
EACH
78. 45000
297. 000
LF
4. 22000
367. 000
LF
8. 45000
4. 000
EACH

392. 27000

Page 2
ESTI MATE RUN 03/ 03/ 2020
10: 52: 39

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00
1. 000 28, 600. 00

37.000
0. 000 0. 00

37. 000 14, 960. 58

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

577.800
0. 000 0.00
577. 800 3, 836. 59

0. 000
0. 000 0. 00
0. 000 0. 00

686. 000
0. 000 0.00
686. 000 1,426. 88

5. 000
0. 000 0. 00
5. 000 392.25

277.000
0. 000 0.00
277.000 1,168.94

367. 000
0. 000 0. 00
367. 000 3,101. 15

4.000
0. 000 0.00
4.000 1,569. 08



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 1, 349. 000 610. 000
cY 0. 000 0. 00
41. 04000 610. 000 25,034. 40
0065 203-00100 *Muck Excavation 300. 000 26. 000
cY 0. 000 0. 00
12. 74000 26. 000 331.24
0070 203-01500  *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0075 203-01510 *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0080 203-01515 *Backhoe (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0085 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0090 203-01555 *Dozi ng (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
150. 80000 0. 000 0. 00
0095 203-01594 *Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0100 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
286. 00000 0. 000 0. 00
0105 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
101. 62000 0. 000 0. 00
0110 203-02330 Laborer 50. 000 15. 000
HOUR 0. 000 0. 00

39. 10000 15. 000 586. 50



CONTI D

CAT NO0200

0115 207-00205

0120

208- 00002

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 210-04010

ROADWAY

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON
*Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

*Er osi on Control

Managenent

Wat er

Contr ol

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
cy
18. 71000
1, 400. 000
LF
7.13000
2.000
EACH
1, 680. 91000
4. 000
EACH
1, 552. 26000
40. 000
HOUR
42. 46000
40. 000
HOUR
98. 45000
20. 000
HOUR
98. 45000
10. 000
HOUR
39. 10000
53. 000
DAY
99. 80000
1. 000
LS
37, 918. 23000
2.000
EACH

1, 448. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,174
0. 000
000

000

1,174

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 03/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 39

AMOUNT

8,370

3, 361.

3,104

49

49

3,493

37,918

1, 448

.00

62

82

52

.00

23

23

.00

00

23

39



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04050  Adjust Val ve Box 1. 000 0.500
EACH 0. 000 0.00
245. 62000 0. 500 122.81
0175 212-00006 *Seeding (Native) 0. 460 0. 000
ACRE 0. 000 0.00
1, 452. 16000 0. 000 0.00
0180 212-00009  *Seeding (Tenporary) 0.110 0. 000
ACRE 0. 000 0.00
1, 160. 69000 0. 000 0.00
0185 212-00028 *Seedi ng (Vetl ands) 0. 050 0. 000
ACRE 0. 000 0.00
6, 983. 15000 0. 000 0.00
0190 212-00032  *Soil Conditioning 0. 460 0. 000
ACRE 0. 000 0.00
7,601. 33000 0. 000 0.00
0195 213-00012 *Spray-on Mil ch Bl anket 0. 370 0. 000
ACRE 0. 000 0.00
8, 306. 14000 0. 000 0.00
0200 213-00150  *Bonded Fiber Matrix 0.110 0. 000
ACRE 0. 000 0.00
8, 724. 23000 0. 000 0.00
0205 214-00205 *Deci duous Tree (5 Gallon Container) 5. 000 0. 000
EACH 0. 000 0.00
162. 94000 0. 000 0.00
0210 214-01015 *Wllow Cuttings 205. 000 0. 000
EACH 0. 000 0.00
5. 87000 0. 000 0.00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 500. 000 197. 000
d ass
5% 0. 000 0.00
4. 38000 197. 000 862. 86
0220 217-00020  *Herbicide Treatnent 10. 000 0. 000
HOUR 0. 000 0.00

76. 65000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00000 W dlife Biologist 40. 000 18. 000
HOUR 0. 000 0. 00
117. 44000 18. 000 2,113.92
0230 240-00010 Renoval of Nests 10. 000 1. 000
HOUR 0. 000 0. 00
149. 92000 1.000 149. 92
0235 240- 00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
8. 57000 0. 000 0. 00
0240 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
7,020. 00000 1.000 7,020. 00
0245 250- 00050 Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0250 250-00110 Health and Safety Officer 8. 000 8. 000
HOUR 0. 000 0. 00
78. 00000 8. 000 624. 00
0255 250-00120 Material Sanpling and Delivery 1.000 1.000
EACH 0. 000 0. 00
476. 32000 1. 000 476. 32
0260 304-01005 *Aggregate Base Course (Class 1) 300. 000 0. 000
cY 0. 000 0. 00
39. 83000 0. 000 0. 00
0265 304-06000 *Aggregate Base Course (Cl ass 6) 1, 930. 000 0. 000
TON 0. 000 0. 00
27.10000 0. 000 0. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
286. 20000 0. 000 0. 00
0275 403-34701 *Hot M x Asphalt (Grading SX) (75) 879. 000 0. 000
TON 0. 000 0. 00

197. 28000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 54. 000 0. 000
TON 0. 000 0. 00
760. 40000 0. 000 0. 00
0285 411-10255 *Enul si fied Asphalt (Sl ow Setting) 164. 000 0. 000
GAL 0. 000 0. 00
30. 17000 0. 000 0.00
0290 420-00102  Geotextile (Erosion Control) (Class 1) 181. 000 165. 000
Sy 0. 000 0. 00
9. 54000 165. 000 1,574.10
0295 420-00112 *CGeotextile (Drainage) (Class 1) 28. 000 0. 000
SY 0. 000 0. 00
3.77000 0. 000 0.00
0300 506-00206 *Riprap (6 Inch) 2.000 0. 000
CcY 0. 000 0. 00
60. 35000 0. 000 0. 00
0305 506-01020 *Geogri d Rei nforcenent 900. 000 0. 000
5% 0. 000 0. 00
4. 65000 0. 000 0. 00
0310 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 9. 000 0. 000
TON 0. 000 0. 00
457. 60000 0. 000 0. 00
0315 603-00024 *Prepare Cul vert Pipe (24 Inch) 86. 000 86. 000
LF 0. 000 0. 00
57. 20000 86. 000 4,919. 20
0320 603-00025 *Cul vert Lining (24 Inch)(Special) 86. 000 86. 000
LF 0. 000 0. 00
191. 36000 86. 000 16, 456. 96
0325 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 125. 000 0. 000
LF 0. 000 0. 00
52. 26000 0. 000 0. 00
0330 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

3, 301. 11000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-02003 *End Anchorage (Nonfl ared) 4.000 0. 000
EACH 0. 000 0.00
4,242. 56000 0. 000 0. 00
0340 607-00005 End Post 6. 000 0. 000
EACH 0. 000 0. 00
325. 89000 0. 000 0. 00
0345 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0.00
380. 20000 0. 000 0. 00
0350 607-01055 Fence Wre Wth Treated Woden Posts 319. 000 0. 000
LF 0. 000 0. 00
10. 38000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 765. 000 320. 000
LF 0. 000 0.00
2.46000 320. 000 787. 20
0360 607-56001 Fence (Ani mal Protection) 50. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0365 607-60120 20 Foot Gate 1. 000 0. 000
EACH 0. 000 0.00
905. 24000 0. 000 0. 00
0370 609-24002 Cutter Type 2 (2 Foot) 44. 000 0. 000
LF 0. 000 0. 00
42.24000 0. 000 0. 00
0375 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 0. 000 0.00
36. 21000 0. 000 0. 00
0380 612-00001 Del i neator (Type 1) 9. 000 0. 000
EACH 0. 000 0. 00
24.14000 0. 000 0. 00
0385 612-00003 Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0.00

26. 55000 0. 000 0. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 00011

614- 00012

614-01512

614- 01522

614-01572

614- 01578

615- 00050

621- 00450

621- 00500

624-20300

625- 00000

C21010
21010-BID
FBR0341- 087

ROADWAY

Si gn Panel

Si gn Panel

St eel

Sign

St eel

Si gn

Steel Sign

Sl i pbase)

St eel

Si gn

Enbanknent

*Det our

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

| TEM
DESCRI PTI ON

(Cass I)

(Cass Il)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) ( Socket)

Support

(2-1/2 I'nch Round NP-40)(Post &

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Protector Type 5

Pavenent

Tenporary Bridge

*Det our

Dr ai nage Pipe (C ass 0)

*Construction Surveying

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
SF
16. 90000
73.000
SF
21. 73000
10. 000
LF
12. 07000
1. 000
EACH
181. 05000
58. 000
LF
19. 31000
5. 000
EACH
295. 71000
1. 000
EACH
3,017. 47000
2, 657. 000
sy
65. 42000
1. 000
LS

302, 425. 65000

240. 000
LF
54.31000
1. 000
LS

32, 382. 52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 657.
0. 000
000

000

2, 657.

0. 950
0. 000
0. 950

. 000
0. 000
. 000

0.900
0. 000
0. 900

Page 9

ESTI MATE RUN 03/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 39

AMOUNT

173, 820.

287, 304.

13, 034.

29, 144.

.00

.00

.00

.00

.00

.00

.00

94

37

40

27



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
298, 668. 54000 1. 000 298, 668. 54
0450 626-01103 *Public Information Services (Tier II1) 1.571 1.000
LS 0. 000 0. 00
5, 719. 92000 1.000 5,719.92
0455 627-00008 *Modi fi ed Epoxy Pavenent Marking 22.000 11. 000
GAL 0. 000 0. 00
338. 00000 11. 000 3,718.00
0460 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 19. 400 9. 400
GAL 0. 000 0. 00
135. 82000 9. 400 1,276.71
0465 629-01001 Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
212.91000 0. 000 0. 00
0470 630-00000  *Flaggi ng 3, 672. 500 2,672.500
HOUR 0. 000 0. 00
28. 08000 2,672.500 75, 043. 80
0475 630-00007 *Traffic Control Inspection 125. 000 103. 000
DAY 0. 000 0. 00
130. 00000 103. 000 13, 390. 00
0480 630-00012 *Traffic Control Management 221.000 151. 000
DAY 0. 000 0. 00
676. 00000 151. 000 102, 076. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 000 0. 00
120. 70000 3. 600 434.52
0490 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 1.800
EACH 0. 000 0. 00
90. 52000 1.800 162. 94
0495 630-80341  *Construction Traffic Sign (Panel Size A) 46. 000 27.900
EACH 0. 000 0. 00

12. 07000 27.900 336. 75



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80342

630- 80355

630- 80360

630-80370

630- 80380

630- 85006

700- 70010

700-70011

700- 70014

700- 70016

700- 70019

C21010
21010-BID
FBR0341- 087
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
38. 000
EACH
12. 07000
2.000
EACH
1, 206. 99000
70. 000
EACH
12. 07000
1, 108. 000
LF
49. 12000
50. 000
EACH
6. 03000
5. 000
EACH
2,172. 58000
604, 399. 890
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
22, 000. 000
FA
1. 00000
14, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 200
0. 000
34. 200

1. 800
0. 000
1.800

63. 000
0. 000
63. 000

997. 200
0. 000
997. 200

18. 000
0. 000
18. 000

4.500
0. 000
4.500

0. 000
0. 000
0. 000

1, 750. 000
0. 000
1, 750. 000

0. 000
0. 000
0. 000

102. 040
0. 000
102. 040

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 03/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 39

AMOUNT

412

2,172

760.

48, 982

108

9,776

1,750

102

79

58

41

46

54

61

.00

00

.00

04

.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700- 70587 F/ A Hazardous Waste Di sposal (Lead Based Paint) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0740 900-00014  Added Item (Lunp Sum)/ Wnter Protection Cost 1.000 0. 000
LS 1. 000 150, 401. 17
150, 401. 17000 1. 000 150, 401. 17

CAT 0200 CURRENT AMT $ 2,625,313.69$ 150, 401.17 $ 1, 392, 507. 70
CAT NO0300 D-13-Y

0565 202- 00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
133, 311. 84000 1. 000 133, 311. 84
0570 206-00000 *Structure Excavation 820. 000 487. 000
(&% 0. 000 0.00
16. 29000 487. 000 7,933. 23
0575 206-00100 *Structure Backfill (Cass 1) 473. 000 241. 000
cY 0. 000 0. 00
44.54000 241. 000 10, 734. 14
0580 206-00200  *Structure Backfill (Cass 2) 139. 000 139. 000
(&% 0. 000 0.00
49. 49000 139. 000 6, 879. 11
0585 206- 00360 *Mechani cal Rei nforcement of Soil 473. 000 241.000
cY 0. 000 0. 00
18. 71000 241. 000 4,509. 11
0590 403-34701 *Hot M x Asphalt (Grading SX) (75) 96. 000 0. 000
TON 0. 000 0.00
197. 28000 0. 000 0. 00
0595 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 6. 000 0. 000
TON 0. 000 0. 00

760. 40000 0. 000 0.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0600 411-10255 *Enmul sified Asphalt (Sl ow Setting) 29. 000 0. 000
GAL 0. 000 0. 00
30. 17000 0. 000 0. 00
0605 420-00112 *CGeotextile (Drainage) (Cass 1) 753. 000 362. 000
SY 0. 000 0. 00
3. 77000 362. 000 1,364.74
0610 502-00100 *Drilling Hole to Facilitate Pile Driving 444. 000 444,000
LF 0. 000 0. 00
611. 87000 444,000 271, 670. 28
0615 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
240. 75000 16. 000 3,852.00
0616 502-00500 CJP Splice Conplete Joint Penetration (CJP) Splice 23. 000 23. 000
EACH 0. 000 0. 00
5,133. 57000 23.000 118,072. 11
0617 626-00100 Mobi i zation (W o Autopay) Crane Mobilization for CIP 1. 000 1. 000
Splices
LS 0. 000 0. 00
37, 690. 66000 1.000 37, 690. 66
0618 900- 00006 Added Item (Dol lar)/ Conpensable Del ay 153, 863. 290 139, 040. 440
DOL 0. 000 0. 00
1. 00000 139, 040. 440 139, 040. 44
0620 502-11489 Steel Piling (HP 14x89) 1, 169. 000 1, 169. 000
LF 0. 000 0. 00
76. 20000 1, 169. 000 89, 077. 80
0625 506-00209 *Riprap (9 Inch) 352. 000 176. 000
cY 0. 000 0. 00
131. 48000 176. 000 23, 140. 48
0630 515-00120  *Waterproofing (Menbrane) 568. 000 0. 000
SY 0. 000 0. 00
24.09000 0. 000 0. 00
0635 601-03040 Concrete Class D (Bridge) 107. 000 107. 000
cY 0. 000 0. 00

726. 02000 107. 000 77,684.14
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PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0636 900-00006 Added Item (Dollar)/ Low air on concrete price 0. 000 -290. 400
reduction
DOL 0. 000 0. 00
1. 00000 -290. 400 -290. 40
0640 601-06404 Concrete (Utra H gh Performance Concrete) 920. 000 920. 000
CF 0. 000 0. 00
390. 94000 920. 000 359, 664. 80
0640 MATERI AL ALLOWANCE Concrete (UHPC) 0. 000
CF 0. 000 0. 00
146. 73370 0. 000 0. 00
0645 601-40400 *Structural Concrete Stain 401. 000 0. 000
SY 0. 000 0. 00
32.59000 0. 000 0. 00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) 18, 411. 000 18, 411. 000
LB 0. 000 0. 00
1. 48000 18, 411. 000 27,248. 28
0655 606-11030 Bridge Rail Type 10M 237.000 237.000
LF 0. 000 0. 00
216. 60000 237.000 51, 334. 20
0660 613-00200 2 Inch Electrical Conduit 253. 000 237.000
LF 0. 000 0. 00
8. 46000 237.000 2, 005. 02
0665 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 298. 68000 0. 000 0. 00
0670 618-00154 Prestressed Concrete | (BT54) 818. 000 818. 000
LF 0. 000 0. 00
414. 74000 818. 000 339, 257. 32
0670 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
110. 24210 0. 000 0. 00
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PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0675 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 5, 216. 000 5, 216. 000
SF 0. 000 0.00
93. 29000 5, 216. 000 486, 600. 64
CAT 0300 CURRENT AMI $ 2,304, 466.95$ 0.00%$ 2,190, 779.94

CAT NO0301 WALL A - STR NO. R034A012089RRA

0680 206- 00000 *Structure Excavation 233. 000 233. 000
cY 0. 000 0. 00
16. 29000 233. 000 3,795.57
0685 206-00100  *Structure Backfill (Cass 1) 308. 000 308. 000
cY 0. 000 0. 00
44.54000 308. 000 13,718.32
0690 206-00200 *Structure Backfill (Cass 2) 24.000 0. 000
cY 0. 000 0. 00
49. 49000 0. 000 0.00
0695 206-00360  *Mechani cal Reinforcenent of Soil 187. 000 187. 000
cY 0. 000 0. 00
18. 71000 187. 000 3,498.77
0700 420-00000 Geonenbr ane 170. 000 0. 000
SY 0. 000 0. 00
14. 69000 0. 000 0.00
0705 504-04410  *Bl ock Facing 655. 000 655. 000
SF 0. 000 0. 00
32.12000 655. 000 21, 038. 60
0710 601-03050 Concrete Class D (Wall) 12. 000 3. 400
cY 0. 000 0. 00
1, 882. 85000 3.400 6, 401. 69
0715 601-40400 *Structural Concrete Stain 41. 000 0. 000
SY 0. 000 0. 00
32.59000 0. 000 0. 00
0720 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 195. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0.00

CAT 0301 CURRENT AMT $ 71,435.31$ 0.00% 48, 452. 95



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21010-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: FBR0341- 087 ESTI MATE NO 0010 10: 52: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620- 00005 Field O fice (Special) 1.714 1. 000
EACH 0. 000 0.00
21, 396. 30000 1. 000 21, 396. 30
0730 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 921. 93000 1. 000 20, 921. 93
0735 620-00020 Sanitary Facility 1.571 1. 000
EACH 0. 000 0.00
3, 228. 69000 1. 000 3,228. 69
CAT 0400 CURRENT AMT $ 62, 667.46 $ 0.00% 45,546. 92

PRQJECT TOTAL CURRENT AMI $ 5,063, 883.41$% 150, 401.17 $ 3,677, 287.51



